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Progress Report #14

Reporting Perfod: 1 August through 31 August 1962

1 work Completed

A In Task <.3.1, control site miniature photography was evaluated,
and data obtained by graphic means.

B. In Task 3.2, additional illustrations for Part 11 were prepared.
Part 1 of the manual waa returned and suggested changes were made, Some
new illustrations were prepared in add!t;cn tc & chapter on 3 summary review.

Gi. In Task 4.0, an educational specialist worked regularly on the
manual, Various new problems were prepared for use in Part I1I; a glogsary
and symbol list were also compiled.

D. InTask 6.0, some final tllustration preparations were made.

E. In Task 7.0, the final report was started.

1 Work Anticipated for the Month of September

A In Task 2.3.1, the control site minlature photography evaluation
will be gomplisted. The results of the effort will be used in Chapter 8 of
Part I of the manual.

B. In Task 3.2, the completad smooth roughs of both parts of the
manual will be ready for examination by the technicai and production repre~
gentatives on z4 September 1962.

c. InTask 6.0, final manuscript preparation will continue.

p. InTask k7.0, final report preparation will continue.
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